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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

November 29, 2007

11:15 a.m. to 11:45 a.m.

Agenda

I. Approval of October 25, 2007 Purgewater Project Meeting Minutes
(Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. Strategy Document Status
B. Purgewater Sediment Issues

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340/700 Area
Richland, Washington

November 29, 2007

I. Approval of October 25, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). ThePMM minutes were approved.

II. Operational Status
A. John Winterhalder (FH) reported that the clean water continues to be sent to ETF and thedirty water to modutank. Mr. Winterhalder will provide the current gallons received atmodutank to Ecology after today's PMM.

IIl. Project Specific Issues
A. Strategy Document Status

1. Deborah Singleton (Ecology) stated that following internal meetings, Ecology is
considering using the purgewater strategy document. Once the engineering
evaluation on purgewater sediment issue is finalized, that may impact the
purgewater strategy. Tony Miskho (FH) noted that the latest revised purgewater
strategy has a DOE document number, which he will send to Kathy Conaway
(Ecology) so the parties will be working off the same revision. Mr. Miskho
suggested setting up a time for RL/FH to present a proposal to Ecology for
interim and long-term management of solids. Mr. Miskho stated that three key
elements of the proposal are 1) pursue closure of the TSD per the DOE 2003
commitment letter; 2) remove the contained-in request; 3) the IDW strategy,
which would allow the ability to make use of ERDF. A meeting was tentatively
agreed to be held on December 11, 2007 at 1:00 p.m. Mr. Miskho took the
action to set up the meeting.

B. Purgewater Sediment Issues
I. Mr. Winterhalder stated that there is still some capacity left in the modutank after

a portion of the sediment mound was knocked down. A draft engineering
evaluation with recommendations regarding the sediment issue is scheduled forinternal review by the end of this month.

IV. General Discussions
A. Mr. Miskho stated his intent to revise the Part A permit into Ecology's new format withinthe next two weeks.

V. Status of Actions
A. 977 - Formally transmit the Modutanks closure plan package to RL. There was nochange in status. The engineering study is ongoing.

B. 1894 - Set up a meeting to discuss issues relevant to signing the purgewater strategydocument. A meeting will be scheduled December 11, 2007 at 1:00 p.m.

V1. New Actions Items
A. There were no new actions.

VJI. Documents for submittal to the Administrative Record
A. There were no documents identified.


